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ESTIMATE RUN 10/03/2002

ESTIMATE SUMMARY 13:40:23

CONTID: C13822         ESTIMATE NO: 0009 PROG 1999

PCN: 13822-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY02 Signing PERCENT TIME:

PROJECT NO: NH R100-088                   

R1 FY02 Signing

NAME OF ROAD: all

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 09/30/2002 DATE TIME STARTED 01/23/2002

10335 SO. PROGRESS WAY DATE LET 12/06/2001 DATE WORK BEGAN

 DATE AWARDED 12/14/2001 DATE TIME STOPPED 11/26/2002

 DATE CONTRACT EXECUTED 01/14/2002 DATE ACCEPTED 11/26/2002

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 01/23/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 979,445.35 PARTICIPATING $ $ 236,242.02

AWARD PROJECT AMT: 1,048,004.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-106,844.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,458.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.34%

172,935.92

236,242.02

129,397.92

127,939.23

$

$

$

$

806,509.43

0.00

806,509.43

74,851.94

881,361.37

-6,709.24

0.00

874,652.13

0.00

AMOUNT DUE 874,652.13 127,939.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,939.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

PARK, REGION 1

251.0 TIME ALLOW: 9/6/2002 ??:??:??

ORIG TIME ALLOW: 8/15/2002 ??:??:??
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PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 647.000

394.000

202-00810  
 

1,393.000

EACH

40.00000 41,640.001,041.000

15,760.00

0010 REMOVAL OF SIGN PANEL 50.000

2.000

202-00821  
 

76.000

EACH

30.00000 1,560.0052.000

60.00

0015 SIGN PANEL (CLASS I) 1,889.790

593.320

614-00011  
 

3,985.350

SF  

13.50000 33,521.992,483.110

8,009.82

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 0.000

0.000SF  

6.55000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 0.000

0.000SF  

6.55000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 1,074.501

-593.321SF  

6.55000 3,151.73481.180

-3,886.25

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 1,177.539

0.000SF  

6.55000 7,712.881,177.539

0.00

0020 SIGN PANEL (CLASS II) 3,672.570

2,901.440

614-00012  
 

7,811.820

SF  

17.50000 115,045.186,574.010

50,775.20

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

0.000SF  

10.27000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 2,172.250

-2,172.250SF  

10.27000 0.000.000

-22,309.01

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 2,665.689

-729.190SF  

10.27000 19,887.841,936.499

-7,488.78
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PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0025 SIGN PANEL (CLASS III) 4,051.500

1,403.000

614-00013  
 

6,187.500

SF  

17.50000 95,453.755,454.500

24,552.50

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

10.82000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

10.82000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 1,131.000

-1,131.000SF  

12.82000 0.000.000

-14,499.42

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 800.949

-272.000SF  

12.82000 6,781.13528.949

-3,487.04

0030 STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

84.000

614-00220  
 

84.000

LF  

10.50000 882.0084.000

882.00

0035 STEEL SIGN POST (W 6X12) 142.000

28.500

614-00612  
 

226.500

LF  

35.00000 5,967.50170.500

997.50

0040 STEEL SIGN POST (W 6X15) 241.000

35.500

614-00615  
 

344.000

LF  

35.00000 9,677.50276.500

1,242.50

0045 STEEL SIGN POST (W 8X18) 106.000

0.000

614-00818  
 

106.000

LF  

35.00000 3,710.00106.000

0.00

0050 STEEL SIGN POST (W 8X21) 71.500

0.000

614-00821  
 

71.500

LF  

40.00000 2,860.0071.500

0.00

0055 STEEL SIGN POST (W 10X22) 213.000

0.000

614-01022  
 

213.000

LF  

40.00000 8,520.00213.000

0.00



CONTID: C13822         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STEEL SIGN POST (W 10X26) 136.000

0.000

614-01026  
 

136.000

LF  

40.00000 5,440.00136.000

0.00

0065 STEEL SIGN POST (2 INCH ROUND) 3,112.000

1,028.000

614-01502  
 

6,950.500

LF  

7.00000 28,980.004,140.000

7,196.00

0065 MATERIAL ALLOWANCE P SIGN POSTS 2,738.000

-1,028.000LF  

2.25000 3,847.501,710.000

-2,313.00

0070 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 5,157.000

4,212.000

614-01582  
 

12,028.000

LF  

33.00000 309,177.009,369.000

138,996.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 6,879.000

-4,212.000LF  

12.55000 33,470.852,667.000

-52,860.60

0075 *CONCRETE FOOTING (TYPE 1) 12.000

0.000

614-03001  
 

12.000

EACH

800.00000 9,600.0012.000

0.00

0080 *CONCRETE FOOTING (TYPE 2) 20.000

0.000

614-03002  
 

24.000

EACH

725.00000 14,500.0020.000

0.00
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PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *CONCRETE FOOTING (TYPE 3) 6.000

0.000

614-03003  
 

6.000

EACH

690.00000 4,140.006.000

0.00

0090 *CONCRETE FOOTING (TYPE 4) 4.000

0.000

614-03004  
 

4.000

EACH

690.00000 2,760.004.000

0.00

0095 *CONCRETE FOOTING (TYPE 5) 11.000

0.000

614-03005  
 

11.000

EACH

800.00000 8,800.0011.000

0.00

0100 *CONCRETE FOOTING (TYPE 6) 7.000

0.000

614-03006  
 

7.000

EACH

750.00000 5,250.007.000

0.00

0105 FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0110 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0115 FLAGGING 1,830.500

102.000

630-00000  
 

1,965.500

HOUR

28.00000 54,110.001,932.500

2,856.00

0120 TRAFFIC CONTROL MANAGEMENT 128.000

4.000

630-00012  
 

134.000

DAY 

375.00000 49,500.00132.000

1,500.00

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

12.800

630-80342  
 

32.000

EACH

50.00000 1,440.0028.800

640.00

0130 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.800

630-80343  
 

2.000

EACH

50.00000 90.001.800

40.00

0135 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

1.300

630-80358  
 

2.000

EACH

300.00000 540.001.800

390.00
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PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 TRAFFIC CONE 75.000

60.000

630-80380  
 

150.000

EACH

10.00000 1,350.00135.000

600.00

0145 F/A ANTICIPATED CMO FY 03 SIGNING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

7,150.310

F A 

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 ADDED ITEM (LUMP SUM)/ FILL SIGN FOUNDATION HOLES 1.000

0.000

900-00014  
 

1.000

L S 

1,250.00000 1,250.001.000

0.00

0170 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

-14.500

900-00005  
 

-39.500

DAY 

1,259.00000 -18,255.50-14.500

-18,255.50

0175 ADDED ITEM (LUMP SUM)/ ADDED SIGNS AT THE LARKSPUR 
REST AREA

0.000

0.000

900-00014  
 

1.000

L S 

1,485.25000 0.000.000

0.00

0180 ADDED ITEM (LUMP SUM)/ DELETED SIGNS DUE TO REGION 2 
AND CONSTRUCTION OVERLAP

0.000

0.000

900-00014  
 

1.000

L S 

4,415.06000 0.000.000

0.00

0185 ADDED ITEM (DOLLAR)/ CLAIM FILED BY ALBUQUERQUE 
CAISSON

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13822-BID    ESTIMATE RUN 10/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 ADDED ITEM (DOLLAR)/ DELETED SIGNS DUE TO R-2 AND 
CONSTRUCTION PROJECT ONERLAP.

0.000

0.000

900-00006  
 

5,093.900

DOL 

1.00000 0.000.000

0.00

CAT 881,361.35129,397.92979,445.35CURRENT AMT0200 $ $ $

$ 881,361.35129,397.92$979,445.35$CURRENT AMTPROJECT TOTAL


